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Adaptive reuse of buildings can be an attractive alternative to new construction in terms of sustainability 
and a circular economy. Achieving net benefits with adaptive reuse partly relies on efficiently planning 
building disassembly. The aim of this paper is to describe a new efficient single-target selective 
disassembly sequence planning method developed for adaptive reuse of buildings. Finding a global 
optimum disassembly planning solution for buildings can be time consuming and physically impractical 
due to the high number of possible solutions. The method developed seeks to minimize environmental 
impact and removal costs using rule-based recursive analyses for planning recovery of target components 
from multi-instance building subsystems based upon physical, environmental and economic constraints. 
Rule-based recursive methods have been demonstrated to be an efficient alternative to find near-optimal 
disassembly sequences by eliminating uncommon or unrealistic solutions. Validation is achieved through 
functional demonstration with case studies, where high quality, practical, realistic, and physically feasible 
solutions for single-target selective disassembly of buildings are found by using the new method. For 
adaptive reuse of buildings, the new method can be used to reduce the costs of disassembly and 
demolition and improve the planning process. 
 





























Due to the high impact that buildings have on the environment, green design methods as well as circular 
building principles are becoming an important part of the building design process (Kibert, 2007, Pomponi 
and Moncaster, 2017, Sassi, 2008, Smith and Hung, 2015, Volk et al., 2014). All these methods and 
principles have the purpose of reducing environmental impacts and increasing economic benefits in a life-
cycle perspective (Smith and Hung, 2015). In particular, the End-of-Life (EoL) phase has received much 
attention recently in the construction and manufactring industries (Cong et al., 2017, Sandin et al., 2014, 
Silvestre et al., 2014). Several studies have recognized the importance of this stage for buildings and the 
opportunity for their adaptive reuse as a superior alternative in terms of sustainability (Conejos et al.,
2015, Douglas, 2006, Kibert, 2007). The potential benefits of adaptive reuse rely in the fact that it is 
possible to take away components from an obsolete building and then repair, reuse, remanufacture, or 
recycle them. For existing assets, planning for disassembly plays a key role in the adaptive reuse process, 
where the disassembly planning sequence, as well as the disassembly methods for recovering target 
components, have to be performed efficiently. 
Finding an optimal disassembly sequence for retrieving components from a building is difficult and 
complex due to multiple factors, such as: physical, environmental, and economic constraints; a high 
number of possible disassembly paths even for simple assemblages; and various recovery methods. The 
goal of this paper is to describe the development and validation of a user-friendly disassembly planning 
method for finding an efficient selective disassembly sequence for retrieving target components from 
buildings. The new approach is developed by using environmental-impact, building-cost, and rule-based 
analysis. This novel disassembly method is derived from the Disassembly Sequence Structure Graph 
(DSSG) model used in the manufactured product sector. In selective disassembly planning, finding a 
global optimum solution would be very time consuming and physically impractical. Even for simple 
assemblages, advanced searching enumerative algorithms ypically require a tremendous amount of 
computational resources. Stochastic methods simplify the searching process to find near-optimal 
solutions; nevertheless, they often fail to find realistic solutions (Smith and Hung, 2015, Smith et al., 
2012, Smith et al., 2016, Smith and Chen, 2011). In this study, an optimized sequential disassembly plan 
is generated based on expert rules. Rule-based recursive methods are used to find near-optimal heuristic 
solutions by eliminating uncommon or unrealistic soluti ns and so reducing computational time and 
space. The disassembly planning is performed one component at a time and by considering a given 















2. Literature Review – Planning and Designing for a Circular Economy in Construction 
Conceptualization of the Circular Economy (CE) has evolved through the years, and it has been gaining 
momentum since the late 1970s (Geissdoerfer et al., 2017). Among the schools of thought on the CE, 
shared founding principles lie in the better management of resources and waste by minimizing (or 
closing) material and energy loops (Geissdoerfer et al., 2017, Lacy and Rutqvist, 2015, Pomponi and 
Moncaster, 2017). In their work, Pomponi and Moncaster (2017) concluded that the framework 
encompassing green supply chains and waste reduction has been the main driver on the CE for the built 
environment due to the evident areas of opportunity, such as reductions in energy use, environmental 
impacts, and waste production. CE is conceived as the main condition for sustainability in the 
construction industry (Geissdoerfer et al., 2017). 
Due to the growing concern for the environment, sustainability has become a requirement rather than just 
a desirable characteristic for products and services. To remedy this situation, the construction industry is 
implementing designs and systems with improved long-term life-cycle performance (Sassi, 2008). 
Similarly, green design methods have become an important part of the design process in most industries, 
including construction. These methods are designed to reduce environmental cost and increase economic 
benefits over the entire product or service lifecycle (Smith et al., 2016). Examples of green design 
methods are design for assembly, supply chain management, Life Cycle Assessment (LCA), design for 
disassembly, design for remanufacture, disassembly sequence planning and adaptive reuse. In the field of 
design for disassembly or deconstruction in buildings, improvements can be achieved by considering 
future disassembly of building elements at the planning stage of new buildings (Gorgolewski, 2008). 
Several investigations have demonstrated through case studies the cost-effectiveness and the 
environmental impact reduction from the application f design for disassembly in building projects 
(Akbarnezhad et al., 2014, Densley Tingley and Davison, 2012, Guy and McLendon, 2000, Kokkos, 
2014, Schultmann and Sunke, 2007, Silvestre et al., 2014).   Adaptive reuse can be similarly attractive. 
2.1. The Role of Adaptive Reuse in the Modern Construction 
Adaptive reuse of buildings is considered by most as a superior alternative to new construction in terms of 
sustainability (Conejos et al., 2015, Douglas, 2006, Langston, 2008). Because of the great impact that the 
building industry has on the environment, failing to optimize buildings’ useful lives can result in their 
residual lifecycle expectancy not being fully exploited, and with it, wasting the resources embedded. 
Adaptive reuse improves the financial, environmental and social performance of buildings. It takes 















Langston et al., 2008). Adaptive reuse takes advantage of the green design methods mentioned in the last 
section, in order to restore and redevelop existing buildings.  
The restorative and regenerative nature of adaptive reuse of buildings is highly aligned to circular 
economy building principles. This is because: (1) an enormous proportion of all the materials ever 
extracted in human history are in today's built environment (Kibert, 2007), (2) the turn-over rate of 
buildings is considered relatively low (Beccali et al., 2013, Conejos et al., 2014, Sandin et al., 2014, 
Wilkinson et al., 2009), (3) the price of materials extraction is increasing as is the negative enviromental 
impacts due to the natural constraints of the more dilute and distant stocks of ores and other resources 
(Kibert, 2007), (4) understanding the real value of the built environment in terms of circular economy 
through merging cutting-edge Building Information Modeling (BIM) technology with the most updated, 
complete, and realistic databases of the existing building stock is improving (Langston, 2013, Ortlepp et 
al., 2016, Stephan and Athanassiadis, 2017), and (5) the accurate monetization of environmental impacts 
through technological development and research in te field is improving (Shindell, 2015, Viscusi, 2005, 
Yeung, 2016).  
The decision-making processes associated with adaptive reuse of building projects are diverse and 
dynamic. The complexity lies in the different challenges and opportunities that must be taken into accunt 
simultaneously, such as the technical implications, economic concerns, environmental impacts implicated, 
etc. For this reason, little research has been done on developing methodologies for improving the 
performance of adaptive reuse of buildings. The current implementations of adaptive reuse rely in 
descriptive approaches with little objective measurement that depends on the intuition and experience of 
practitioners (Highfield and Gorse, 2009). Such is the case with the Adaptive Reuse Potential model 
(Langston, 2012), the adaptSTAR model (Conejos et al., 2015, Conejos et al., 2014), and the Smart codes 
(Cantell, 2005, DHUD, 2001). Intuitive planning procedures are easy to apply but often lead to 
suboptimal plans (Lin and Haas, 1996). 
The ARP model predicts useful life as a function of physical life and obsolescence. In consequence, an 
estimated timing for future adaptive reuse can be predicted (Conejos et al., 2015). The adaptSTAR model 
is a decision-making tool that provides a weighted checklist of design strategies that assists in the 
development of new buildings that can be adaptively r used in the future (Conejos et al., 2015). The 
adaptSTAR model is based on survey results collected from selected practitioners in construction. Smart 
codes is the term used to describe building codes that encourage the alteration and reuse of existing 
buildings (DHUD, 2001). These regulations are guidelines with best practices for reusing an existing 
asset. Examples of smart codes are the Uniform Code f r Existing Buildings (UCEB) in 2000, the 















building code (NFPA 5000) in 1999, among others. Even though the methods and regulations mentioned 
above have the objective of increasing the sustainabil ty of human settlements through adaptive reuse, 
there is still a lack of knowledge about the environmental and economic performance of the process in 
terms of life cycle. 
2.2. Disassembly Planning in Adaptive Reuse of Buildings 
For existing assets, a complete building disassembly is typically not possible since they were not designed 
for disassembly. However, the process could be reduced to planning for disassembly of building 
components that have a value for the adaptive reuse of the building. Planning for disassembly plays a key
role in the adaptive reuse process, where the disassembly planning sequences, as well as the disassembly 
methods to recover target components, have to be performed in an efficient way. The objectives are to 
reduce building costs and to increase the building components’ life cycle times. If the design for 
disassembly is too complex or time-consuming, the associated economic and environmental costs could 
be higher than installing new components. 
The field of planning for disassembly has been studied in the manufacturing industry over the decade 
preceding this study, with the purpose of improving the processes involved (Smith and Hung, 2015). 
Disassembly planning consists of finding an optimal and feasible path for disassembly under given 
constraints. Fig. 1 shows a generic classification of disassembly planning methods for buildings and 
manufactured products. Several studies and approaches have demonstrated the effectiveness and 
feasibility of disassembly planning for manufactured products, in terms of searching time and model 
complexity (Han et al., 2013, Smith and Hung, 2015). In spite of the advances in this matter, there is a
lack of knowledge on disassembly planning for buildings. In this study, we set the framework for analysis 
and integration of the topics related to disassembly planning for adaptive reuse of buildings (see Fig. 1). 
Then, we develop a feasible solution for the sequential disassembly for building assemblages as part of 
the first steps for solving inefficiencies during the process of adaptive reuse of buildings.  
For the purposes of this study, the term disassembly, or dismantling, stands for the process of taking a  
assemblage to pieces. According to Smith and Hung (2015) the different types of disassembly planning 
methods can be classified as destructive and non-destructive. For building projects, non-destructive 
disassembly is better known as deconstruction. The authors explain that destructive methods destroy the 
functional capabilities of the components. This destructive process is well-known as selective demolition 
in building projects. Finally, sequential methods remove one part at a time, while parallel methods 
remove multiple parts at the same time. Fig 1. show the disassembly planning methods for products and 















Adaptive reuse scales the process of disassembly planning to another level of analysis. In this level of 
analysis, the different options of disassembly plans for targeted components have to be generated and 
compared. The number of possible solutions will depend on the number of retrieval methods assigned per 
component in the building assembly. For example, a target component could be retrieved through 
selective demolition, selective disassembly, or through installing a temporary replacement. Any of the
three options mentioned are valid and would generate a different environmental and economic impact in 
the final disassembly plan. As noted above, the complexity of the analysis increases with the number of 
components to retrieve. Different complete plans exi t for all the possible combinations. The possible 
combinations are driven by the dismantling precedence of the components, as well as the interdependence 
of the dismantling methods. 
There are some unique technical aspects that have to b aken into account for developing an efficient 
disassembly-planning model for buildings. The components' interdependence analysis is critical for 
finding realistic solutions rather than just looking for non-occlusion between components, which is the 
approach for manufacturing products. Due to scale proportions, the labor is able to perform 
disassembly/deconstruction tasks from the outside an  inside of the assemblage. Therefore, the definition 
of an appropriate working space and an access routeare relevant with the purpose of creating realistic 
scenarios. Finally, the physical allocation of the resources for disassembly works impact the schedule and 
cost of the building project. Due to scale proportions of the plan layout, the relocation and reallocati n of 
labor and machinery in a disassembly project must be planned properly with the purpose of avoiding 
logistics problems such as collisions, over crowdedness, and unnecessary extra displacements. 
2.3. Knowledge Gap 
Adaptive reuse of buildings has been demonstrated to be a superior alternative to new construction in 
terms of sustainability. Nevertheless, its current implementation relies on conventional intuitive planning 
procedures by professionals in the construction industry, leading to suboptimal results with little 
quantitative or objective measurement or justification. This limited implementation is in part a product of 
the lack of user-friendly standardized procedures and tools which could assist in the analysis of an 
adaptive reuse project. Therefore, there is a need to evelop a structured strategy that allows the 
quantification of benefits of adaptive reuse of buildings through a computer-aided method during the 
disassembly planning stage of building assets. The development of such a method could provide better 
understanding of the parameters involved in the process of adaptive reuse, in order to improve the 
benefits and expedite its application towards more sustainable development in the building industry. Fig
2 displays the proposed framework of this study as well as the key role of green design methods for the 















3. Disassembly Planning Approach for Buildings 
Disassembly planning consists of creating a disassembly model and then generating disassembly 
sequences (Smith et al., 2012). According to Smith et al. (2012), the quality and complexity of 
disassembly models affect the solution quality and searching time. For instance, a model that contains 
more information improves the solution quality, however a model that contains less information reduces 
searching time. In contrast with a manufactured product, a building assemblage has an excessive number 
of components with their respective fasteners (Kokkos, 2014). However, many of these components are 
the replication of a standard pattern. Therefore, a group of standardized components can be simplified as 
one class or module without losing generality. The same simplification could be applied for fasteners, 
grouping them into a single connection. The disassembly planning approach must set the appropriate levl 
of detail or granularity in the model in order to keep the complexity of the calculations in a reasonable 
range.  
In the field of sequential disassembly planning for buildings, it is critical to group parts into these classes 
or modules in an appropriate way according to engineeri g judgment. This judgment requires an 
understanding of the interaction of the different subsystems embedded in the assemblage as well as 
particular dismantling project goals, for example retrieving a high-value module in one piece or removing 
a set of parts that are interlocked or occluded. Through this approach, it is possible to reduce dramatically 
the disassembly steps and disassembly time, which means a reduction in energy use, environmental 
impacts, and construction cost. In other words, the process becomes more cost-efficient. Similar 
reasoning is used in scheduling methodologies, suchas t e Critical Path Method (CPM), Gantt chart, and
Critical Path Segments (CPS), and in costing procedures, such as Unitary Price and Lump-Sum bidding.  
3.1 The 6D Building Information Modeling Prototype 
A simplified typical building frame assembly was modeled through a specialized 6D BIM software for 
the purposes of this study. The software used was Revit® and the add-in Tally®. The 6D BIM prototype 
contains the three-dimensional geometry, as well as the physical properties per building component of the 
model (3D). Also, the 6D BIM prototype contains information concerning the construction phases and 
work schedule (4D), as well as the cost estimating a d budgeting (5D). Lastly, the 6D BIM prototype also 
contains the information concerning the LCA phases (6D). With the development of an accurate 6D BIM 
prototype, it is possible to have access to the necssary data for the purposes of this study with a powerful 
and highly organized graphical interface. Fig. 3 shows the configuration of the final 6D BIM prototype 















According to Smith et. al (2012), for assemblies that ave horizontal, vertical or round contact surfaces, 
all parts can be disassembled in four (+x, -x, +y, -y) or six principle directions (+x, -x, +y, -y, +z, -z) 
without losing generality. The two-dimensional representation of the simplified hypothetical building 
frames assembly under study is shown in Fig. 4. This could represent a repeated element of many 
structural bays in a building. 
The DSSG theory requires specification of all parts of the assembly under study. One of the main 
assumptions in this study is that any group of fasteners between two components can be represented as 
just one element. This assumption makes sense, since disassembling a building, bolt by bolt is not 
necessary, because the structures are much larger in comparison to manufactured products. The aim of 
this simplification is to create a practical and realistic method applicable to selective disassembly of 
buildings with an acceptable level of detail. 
3.2 The Disassembly Graph Model 
In this study, a Disassembly Graph (DG) model is represented by constraint matrices, in which columns 
represent a constraint, and rows represent a part under analysis. A constraint can be physical, functio al, 
environmental, or economic. For example, components create physical constraints by occupying volumes, 
while fasteners create the constraints by connecting components to other components. Matrix columns 
also indicate the disassembly directions. In a two-dimensional application, the disassembly directions 
include {+x, -x, +y, -y} directions. The following are the matrices contaied in the DG model in this 
study.  
A contact constraint matrix for components (CC) registers the physical contact between parts. Rows 
indicate the component under study and columns indicate the given disassembly direction. Each cell in 
the matrix contains links to components that contact the component under analysis, in a given direction. 
Also, the cells contain the fasteners that connect the component under analysis to another component, in a 
given direction. A ‘c’ followed by a number represents a component and an ‘f’ followed by a number 
represents a fastener. The CC matrix for Fig. 4 is. 
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A motion constraint matrix for components (MC) records motion constraints for each part per 
disassembly direction. Each row element of the matrix contains first-level-working-space parts, parts that 
intersect with a part’s projection inside the working space for extraction works in any given direction. In 
contrast to a manufactured product, a building has much more space inside for removing parts. That is the 
reason why it is not necessary to include all the first-level parts that intersect all the way along the 
projection of the part under analysis. For this study, it is defined as a working space, a reasonable physical 
space for extraction work by a worker using basic equipment or specialized machinery. As an assumption 
for the first experiments in this study, the working space was set at a perpendicular distance of 1.5 meters 
from the plane of work of the part under analysis in a given direction. As an example, Fig. 4 shows the 
working space defined for the component number four(c4). It is important to highlight that in contrast to 
manufactured products, the disassembly of a building has a main movement restriction related to the 
ground. It is not practical to include component disassembly directions that intersect with the ground. For 
this reason, the MC also records the motion constraint of each part with the ground. The objective is to 
leave the possible disassembly directions that overlap with the ground as the last option to analyze. For 
example, in Fig. 4, MC1 = { f1 f1 [f1, c4] [ f1, ground]}. Finally, the CC and MC matrices are combined into a 
single matrix called physical constraint matrix forc mponents (PhC).  
A contact constraint matrix for fasteners (CF) records the direction of extraction of the fastener with 
respect to the component under study. The CF matrix records the direction of extraction of the fastener 
with respect to a component, according to the contact constraints. For example, constrained fasteners like 
bolts only have one disassembly direction along their main axis. For a 2D product with nf fasteners and 
four-part disassembly directions, the CF matrix has nf rows and one column. For each constrained 
fastener, the possible disassembly directions are 1, 2, 3, or 4, which represents a disassembly direction, 
+x, -x, +y, and -y. For unconstrained fasteners CFi = 0. For example, in Fig. 4, CF1 = 3 and CF3 = 2. 
A motion constraint matrix for fasteners (MF) records motion constraints for each fastener in the 
extraction direction defined in CF. Each cell of the matrix contains first-level-working-space parts, parts 
that intersect with a part’s projection inside the working space for extraction works in any given direction. 
For a 2D product with nf fasteners and four-part disassembly directions, the MF matrix has nf rows and 
one column. For example, in Fig. 4, MF2 = [c9 , c10] and MF8 = [c10]. For simplification purposes, MF just 
records components. For unconstrained fasteners MF = 0. 
A projection constraint matrix for components (PC) registers the intersected components on the 
projection of each component under study in a given direction and inside of their working space. PC is a 















level-working-space parts. The approach of this study ses the PC matrix to choose optimized part 
disassembly directions. 
A hosted component constraint matrix (HC) indicates the individual relationship between the host and the 
hosted components. The component HCi under analysis is defined as the host component, and the 
registered elements per host component are the hostd components. For this study, a hosted component is 
physically attached to the hosting component with a fastener. Also, the static condition of a hosted 
component depends on the hosting component. These id as ntroduce a novel concept called hierarchical 
liaison graph. Liaison or connection graphs depict hysical links between components of an assembly in a 
graphical representation but do not incorporate any other information of the assembly like precedence or 
static stability relations. A hierarchical liaison graph establishes dependent disassembly levels to a liaison 
graph. In this study, a disassembly level is defined as “the level in which one or more 
components/subassemblies connected to other components/subassemblies cannot be disassembled without 
compromising the physical stability of another compnent in the following upper level”. A higher 
disassembly level depends on a lower one. This means that the physical stability of the component in a 
higher level depends on the existence of a component i  the lower level. The components in the level zero 
are totally physically self-supported. 
According to Mandolini et al. (2017), the definition of disassembly levels limits the number of feasible 
paths for disassembly planning. Therefore, the process of finding a disassembly sequence for a targeted 
component is improved by avoiding time-consuming calcul tions of non-optimum disassembly sequences 
(i.e., non-realistic sequences). This is a consequence of the next intrinsic rule. Considering a generic level 
n for a component under analysis, only components and f steners belonging to the same level (n) or the 
subsequent level (n+1) are considered for the calculation of the feasible disassembly sequence. The 
concept of disassembly levels has been explored in ma ufactured products taking into account just the 
physical obstruction of the components but not the p ysical stability of the assemblage as is proposed in 
this study. Fig. 5 shows the hierarchical liaison graph for the assembly prototype under study.  
The information related to the hosting and hosted components can be retrieved directly from a well-
structured BIM. The model elements in a BIM software represent more than just the 3D geometry of the 
building components and their spatial configuration. Model elements are also referred to as families. 
Technically, all families are hosted. They are either osted by a level, a wall, a ceiling, a floor, or a 
surface of another model element. Therefore, with the appropriate approach, it is possible to create an 
accurate BIM model that contains internally the interdependence data related to the physical stability of 
the modeled components. For example, in Fig. 4, HC1 = c4 and HC10 = 0. This means that c1 is hosting c4 















A liaison constraint matrix for components (LC) records the fasteners that physically attach the hosted 
components to the hosting component under analysis. For a 2D product with nc components, the LC 
matrix has nc rows and one column. For Fig. 4, LC1 = [f1] and LC7 = [f8, f9]. 
In the next step, with the information of the HC and LC matrices, the MF matrix has to be completed. The 
MF matrix contains the components that physically impede the extraction movement of the fasteners. 
However, for building components, sometimes the fasteners do not have extraction movement constraints, 
but without them the assembly would be unstable. Therefore, it is necessary to add the components 
located in the next levels of the hierarchical liaison graph into a combined constraint matrix (MF-HC).  
An environmental constraint matrix for components (EnvC) contains the information related to the 
environmental impacts associated with the components in terms of their individual life-cycle. Each value 
contained in the EnvC matrix is the result of an LCA for each component meant to be part of the same 
assemblage. The LCA phases included are production, c struction, and EoL. The LCA system 
boundaries and limitations were settled according to the most common current practices for buildings and 
in accordance with a full cradle-to-grave life cycle analysis. EoL treatment is based on average US 
construction and demolition waste treatment methods an  rates, including an avoided burden approach for 
recycling processing, credit for average energy recov ry rates on materials' incineration, and impacts 
associated with landfilling of materials (KT Innovations®, thinkstep® & Autodesk®, 2015). In this 
respect, further investigations should be done in order to include an EoL scenario considering the residual 
useful life of reclaimed components for their future reuse. The environmental impacts were calculated per 
component using the commercial 6D BIM software Revit® and Tally®. Tally® is a specialized software 
plug-in to perform LCA, for buildings and building components, aligned to ISO 14040-14044 which are 
the most widely accepted and well-known standards for LCA. The calculated environmental impacts 
were: Global Warming Potential (GWP) in equivalent carbon dioxide kilograms (kg CO2 eq) and Primary 



































































An economic constraint matrix for components (EC) contains the budgeting information associated with 















individual demolition/disassembly cost for each comp nent meant to be part of the same assemblage. The 
component cost for these works was retrieved from the US database RSMeans (2015). The data recovered 
from this database is considered representative for the scope of this study which is the building market in 
North America. Nevertheless, further investigations should be done in order to adjust the fluctuations f 
the suggested prices due to particularities of the local economies of the building being adapted. The EC 
matrix for Fig. 4 is. 








































































3.3 Optimized Part Disassembly Directions 
As a generality, a target component can only be remov d in one disassembly direction, and it cannot 
change directions during disassembly. In buildings, the fasteners can be reached from different directions. 
In addition, the building components are subject to hosting constraints to keep the physical integrity of the 
whole structure. Therefore, for this study approach, the best extraction direction for a component is the 
one that contains the highest number of hosted components and then minimizes one of the objectives of 
interest (net environmental impacts of the discarded components or the cost of the building works). 
Avoiding disassembling other components that are not related to the physical stability of the target 
component reduces the number of removed parts, while t e best disassembly sequence plan reduces the 
net environmental impacts or reduces the total cost of the building works, depending on preferences. The
approach in this study chooses optimized part disassembly directions before searching for global 
solutions. According to Smith et al. (2012) choosing directions before searching reduces model 
complexity and searching time. 
In the manufacturing industry, some prior studies have utilized advanced searching algorithms to 
enumerate and evaluate all possible solutions for selective disassembly and to find optimal solutions; 
however, these methods typically require a tremendous amount of computational resources, even for 
simple assemblages (Smith and Hung, 2015, Smith et al., 2012, Smith et al., 2016, Smith and Chen, 
2011). Other studies used stochastic random search met ods to simplify the searching process and to find 
near-optimal solutions; nevertheless, these methods might generate solutions, which are uncommon or 















paper presents a rule-based recursive method for obtaining near-optimal heuristic selective disassembly 
sequences for buildings' dismantling. The method uses certain disassembly rules to eliminate uncommon 
or unrealistic solutions based upon physical, enviro mental and economic constraints. Additionally, rather 
than considering the whole geometry of the building's assemblage, the developed method only considers 
the geometric relationship and interdependence between a part and its neighboring parts. If a part can be 
disassembled, its geometric relationships, as well as its interdependence, with the neighboring parts will 
be dynamically updated. The constraint information of the assemblage parts is examined from the inside 
out. As a result, the developed method can effectivly find near-optimal heuristic solutions while reducing 
computational time and complexity. The evaluation criteria include number of removed components, as 
well as amount of environmental or building cost for selective disassembly/demolition works. 
4. The Disassembly Sequence Plan Model 
The proposed model in this study is an inverted tree where the root node represents a target component 
and the leaf nodes represent the parts that constrain the target component. The approach for creating a 
single target sequence disassembly plan gets parts from the DG, then it arranges and orders them part-by-
part in levels. 
4.1 Expert Rules 
Instead of generating all possible paths for the disassembly sequence planning of a component target, 
expert rules are used to find an optimized sequential disassembly plan that removes all parts, based upon
motion, hosting, environmental and economic constraints. The approach in this study uses expert rules to 
improve solution quality, minimize graph complexity, and reduce searching time (Smith et al., 2012). 
Similar to previous studies for manufacturing products' disassembly (Smith and Hung, 2015, Smith et al., 
2012, Smith et al., 2016, Smith and Chen, 2011), the rules for this study were derived from case studies 
for buildings. The rules use the LC, HC, PC, EnvC and EC matrices to choose part disassembly 
directions. The following are the expert rules which define the recursive selective disassembly planning 
process.  
• Rule 1: The best disassembly direction for removing the target component t is the direction 
EXTRACTION_DIRECTION(c) which contains the most number of hosted components MFt-HC 
in the MCt direction. 
• Rule 2: If the target component t is not hosting any other components, then the best disassembly 
direction for removing t is EXTRACTION_DIRECTION(c) for which the sum of the 
environmental impacts or building cost of the blocking components is the lowest. 















• Rule 4: All c’ that constrain p in EXTRACTION_DIRECTION(p) must be removed before p. 
• Rule 5: The best direction for removing all p’ is EXTRACTION_DIRECTION(p), unless the p’ 
have pre-assigned disassembly directions. 
• Rule 6: The least convenient disassembly direction option would be the one that overlaps their 
working space with the ground. 
The searching process first checks if the target component t is hosting secondary components. If so, the 
direction for the extraction in MCt has to include most of them, according to the Rule 1. According to the 
Rule 2, if the target component t is not hosting any other components, then the best disassembly direction 
for removing t is the one in which the sum of the environmental impacts or building cost of the blocking 
components, is the lowest. The user has to specify whether the objective is to minimize a specific 
environmental impact from the Environmental Matrix (EnvC) or the building cost associated with the 
disassembling works. In this way, different disassembly plans could be generated according to the user 
settings and needs of the building project. Then, the searching process checks if component under study, 
cn, is fixed by any fastener. If so, all the fasteners need to be disassembled before retrieving the 
component cn, according to Rule 3. If a part p is not fixed or occluded by other parts, it can be 
disassembled and it can be placed in the final disassembly path. Otherwise, all the fasteners and 
components in its way need to be disassembled first, according to Rule 4. The process retrieves the parts 
(p’=c’ or f’)  that constraint other parts under analysis in the giv n direction, puts the constraining parts in 
a queue, and moves one-part pn at a time from the queue to the sequence disassembly plan. For the next 
iterations, new constraining parts of an old constraining part under analysis are added to the queue 
avoiding the duplication of any of them. The process repeats to each part p, until all parts p’ are added to 
the sequence disassembly plan. In order to make the approach more realistic, it is possible to pre-assign 
disassembly directions to any part p hat has to be performed in that way due to construction procedures, 
according to Rule 5. Similarly, according to Rule 6, the overlapping of the working space path with the 
ground is the least practical option to disassemble a component. Expert rule 6 is a recursive rule that is 
used with all the other expert rules. Fig. 6 shows a flowchart of the searching process. The selective 
disassembly planning method is iterative, since Rules 3 and 4 add new constraining parts to the queue 
under analysis. Part by part is analyzed until the entire disassembly planning is complete for a target 
component. 
4.2 Disassembly Sequence Planning Algorithms 
Algorithm 1 in Table 1 shows the steps for creating the concatenation of the hosted components in a 
second level of nesting, that are linked to a given fastener under study. The objective is to automatically 















contained in the MC, PC, EnvC and EC matrices, an algorithm was created that automatically merges 
them into an Environmental Cost Matrix (EVM) or a Building Cost Matrix (BCM) necessary for applying 
the expert rule number 2. The type of cost to minimize have to be established by the user. Algorithm 2 in 
Table 2 shows the steps for creating the EVM matrix. This matrix contains the numerical quantification of 
the accumulated cost associated with all the components that intersect with the projection of a given 
component to extract, in every extraction direction nside their working space for extraction. With the 
initial matrices ready as well as the secondary matrices necessary for applying the expert rules, a third 
algorithm was developed for creating selective disassembly plans for single-targets. Algorithm 3 in Table 
3 shows the detailed steps for creating disassembly sequence planning for building assemblages. Finally, 
an algorithm was created to plot the inverted tree graph of the final disassembly plan. The algorithm uses 
a specialized plot tool from Matlab® libraries called digraph. The algorithm generates the source and 
target vectors that the plot tool needs in order to display the final inverted tree graph properly. 
Table 1 
Algorithm for creating a combined matrix MFHC for the first expert rule 
Step Algorithm 1: Combined Matrix MFHC 
1 Creating an empty MFHC matrix with the MF matrix size 
2 FOR (each row of the MF matrix) DO 
3 Assign the hosting component of the fastener under study using the LC matrix 
4 IF (the hosting component have first-level hosted components assigned, record them in a vector) THEN 
5 Add the second-level hosted components of each first-level hosted component to the MF matrix cell under study 
in the respective row position in the MFHC matrix 




Algorithm for creating an EVM matrix for the second expert rule 
Step Algorithm 2: EVM Matrix 
1 Selecting the environmental impact of interest and creating a vector with the associated values; 
EVM_VALUES  environmental impact values per component; 
2 Extract the components from MC to create PC and create an empty EVM matrix with the same size as PC; 
3 FOR (each cell of PC matrix) DO 
4 Assign the environmental value of every component cn; 
5 FOR (each cell of the EVM matrix) DO 































Algorithm for creating an optimized disassembly sequence planning for building assemblages 
Step Algorithm 3: Disassembly Sequence Planning 
1 Select a target component cn to be disassembled; 
2 Creating an empty FINAL_EXTRACTION_VECTOR (fev); 
3 Select a disassembly direction for the target component cn, using Rule 1 
EXTRACTION_DIRECTION (d)  disassembly direction; 
EXTRACTION_VECTOR_UNDER_STUDY (evus)  parts to be disassemble in the disassembly direction d; 
4 FOR (all parts which can be disassembled in direction d) DO 
5 IF (the part is a fastener) THEN 
6 Add the fastener under study to the fev vector; 
7 Create a queue vector with the parts that constrain the fastener under study according to MFHC matrix; 
QUEUE_VECTOR (qv)  parts that constrain the fastener under study; 
8 FOR (all parts in the qv vector) DO 
9 IF (the part is a component) THEN 
10 Make the current component under study the new targe  component cn; 
11 Go to step 3; 
12 ELSE add the fastener under study to the fev vector 
13 ELSE add the component under study to the fev vector 
14 Make the current component under study the new targe  component cn; 
15 Go to step 3; 
16 END 
 
5. Case study 
Two examples are used to demonstrate our single targ t selective disassembly method for buildings. 
5.1. Example 1 
To clearly demonstrate the feasibility of the proposed method, the developed algorithms were tested in the 
two-dimensional representation of the assembly prototype (see Fig. 4 and 7). The software used for this 
purpose was Matlab®. The new method demonstrates that it is possible to create selective disassembly 
plans that optimize a given objective function. The m thod is able to create an individual disassembly 
plan for each target component using the default removal method. Selection of target components requirs 
engineering judgment based on structural system understanding and project goals. The method is able to 
create realistic and feasible disassembly plans. Fig. 7 shows the 19-part assembly prototype under study. 
If an enumeration method is used, there are 19! = 1.22·1017 possible disassembly sequences. If a 
stochastic searching method is used, many unrealistic solutions might be generated. However, the new 
method approach in this study eliminates many unrealistic solutions and finds near-optimal selective 
disassembly sequences effectively. 
In this study, the method chooses the best direction for removing a given target component and it creates 
one single-target disassembly sequence plan. For Fig. 4, the best directions for removing components c7 
and c5 are -y and +x directions respectively. Fig. 8 show the final single-target disassembly plan graphs 
for components c7 and c5 generated by the proposed model approach. In this sudy, the new approach 















LCA perspective. The environmental impact selected for illustrative purposes was GWP. The approach 
also considers motion and fastener constraints. The approach found a solution S1 = (c7 f2 f3 c9 f8 c10 f9) for 
c7, and S2 = (c5 f3  f4 f5 c7 f2 c9 f8 c10 f9 c8  f6) for c5. The associated GWP environmental impact for each 
disassembly plan is 208.74 kg CO2 eq and 896.73 kg CO2 eq respectively. The associated building cost 
for each disassembly plan is $194.16 and $440.50 respectively. 
5.2. Example 2 
Fig. 9 and 10 shows a 3D example of a hypothetical assembly that may be repeated in a large building. In 
this example, component 19 is the target component that is a K-Series bar open-web steel joist bay span. 
A selective disassembly sequence planning for disassembling component 19 is found as shown in Fig. 11, 
and it is S1 = (c19 f19 f20 c20 f21 c21 f22). The environmental impact selected for illustrative purposes was 
GWP. The associated GWP environmental impact for the disassembly plan is 451.54 kg CO2 eq. The 
associated building cost for the disassembly plan is $280.91. 
6. Conclusions and future work 
This paper establishes the reference framework of the key role that adaptive reuse of buildings has inside 
the circular economy value chain in construction. Also, this study describes the principles for improving 
the process of adaptive reuse with a technical approach, as well as the importance of disassembly 
planning inside this process. In the end, a novel single-target selective disassembly sequence planning 
method for buildings is developed and validated as a contribution for improving the inefficiencies of 
adaptive reuse of existing buildings. As discussed in the paper, the importance of adaptive reuse relis on 
the fact that there is an enormous built environment nowadays. Therefore, by improving the inefficienci s 
in the adaptive reuse process, it is possible to fully exploit the residual lifecycle expectancy of the current 
building stock. 
During the process of adaptive reuse of an existing building, specific targeted components must be 
selectively disassembled for repair, reuse, recycle, or refurbishment. Implicitly, the building subsystem 
containing the targeted components will thus be disassembled as well. Prior studies describe methods for 
removing single or multiple targets from a manufactured product. These studies have thoroughly 
considered solution quality, model complexity, and searching time. However, none of these prior studies 
have been applied to building disassembly or adaptive reuse. The goal of this study is to improve soluti n 
quality and minimize model complexity in the selective disassembly planning process for buildings. 
Through case studies, this research developed and vli ated a new selective disassembly sequence 
planning model approach for retrieving targeted comp nents from buildings. The new model approach is 















Also, this approach involves an environmental-impact, building-cost, and rule-based analysis for finding 
optimized disassembly sequence plans. 
The new model approach contains the set of parts that must be removed in order to remove the target 
parts. Aside from this, the model approach is able to optimize the environmental-impact or the building 
cost performance for the disassembly process depending on the setting preferences. The approach uses 
expert rules to choose parts, part order, and part disassembly directions, based upon physical constrai ts. 
The approach finds practical, realistic, and physically feasible solutions for selective disassembly of 
buildings. The solutions remove parts in a practical order and with realistic part motions for the building 
components. The solutions remove obstructed parts in subassemblies. Thus, whole subassemblies are 
removed optimally. Even though the disassembly planning method approach developed in this study can 
be implemented in a generic way to any kind of building assemblages, the case studies showed that 
finding repetitive patterns or repetitive subassemblies is an excellent way to reduce the complexity of the 
model and to make it more practical. It is obvious that due to the high standardization of certain types of 
residential and commercial buildings, it is possible to find the patterns of repetition of the subassemblies 
and then to segment and study them separately in order to simplify the complexity of the analysis. In the 
end, the objective is to find a generic solution for the set of repetitive elements in a repetitive 
subassembly. The proposed method has the flexibility of being adapted to include other constraint 
matrices aside from the economic and environmental cost. For example, for disassembly time, the method 
could retrieve the productivity rates from the BIM model to be included in a new constraint matrix. 
As future research, the new approach has to incorporate more than a single method of disassembly or 
deconstruction according to the most common practices in this matter. For the purposes of this study, the 
default method is the one that creates a complete disassembly sequence plan for a target component. 
Depending on the component, more methods can be addd in order to create alternative disassembly 
sequence plans. The added methods can involve removal of a component’s subset without the need of 
disassembling them internally. Additionally, in the case of a component replacement, a method could be 
included where a temporal extra-component is added to the original assembly. Overall, the approach has 
to be able to create all the alternative disassembly sequence plans and choose the best option. For multiple 
targets, the approach presented in this study could be extended to create a whole-subsystem disassembly 
sequence plan comprised of a combination of single target plans, with their respective internal optimal 
directions. 
In other topics, more investigation related to the environmental impacts and building costs of selectiv  
disassembly, selective demolition, and building refu bishment could be desirable, with the aim of making 















delve into the topic of generating the initial constraint matrices in an automatic way, for instance by 
retrieving data and constraints directly from the BIM model or through point cloud processing. 
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Fig. 1. Disassembly planning categories for buildings and products. 
Fig. 2. The role of green design methods in the reduction of environmental burdens for building stock 
renovation 
Fig. 3. 6D BIM building frame structure prototype. 
Fig. 4. Two-dimensional representation of the assembly prototype. 
Fig. 5. Hierarchical liaison graph of the assembly prototype. 
Fig. 6. An Approach for Sequence Disassembly Planning for Buildings (SDPB). 
Fig. 7. Assembly prototype. 
Fig. 8. Automated graph generation of the single-target disassembly plans for components c7 and c5.    
Fig. 9. Example building assembly 2. 
Fig. 10. Exploded view of example building assembly 2. 
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• Buildings’ disassembly planning can improve adaptive reuse performance. 
• Rule-based building's disassembly methods efficiently fi d near-optimal solutions. 
• Parts' interdependence analysis is critical for effective disassembly planning. 
• Simplification of the disassembly model reduces computational requirements. 
• Engineering judgment of target components selection reduces the model’s complexity. 
